2. Control Activity :

Control Activity in software testing means ensuring that the testing process follows the planned testing strategy and correcting any deviations.

Deviation Management :

Deviation management means identifying differences between the planned testing activities and the actual testing progress.

Change Management :

During the project, Requirement or test plans may change.

If a New feature is added to the application, New Test cases must be created. And test plan should be updated.

Defect Management :

Defect management is the process of Identifying, reporting, tracking,

and resolving defects found during testing.

Steps Involved :

Detecting The defect.

Reproting the defect.

fixing the defects by developers.

Re-testing the defect.

Resource Adjustment :

sometimes additional resources such as testers, tools or Evironments may be required.

Risk Mitigation :

Risk Mitigation Involves Identifying possible risks in The testing process.

Ex;

Server slow.

Time shortage.

Decision Making :

The testing manager takes Important decisions ~~using~~ used for monitoring Data.

Ex; Extending the testing period.

Approving software release.

Planning in Software Testing :

Introduction :

Planning in software testing is the process of defining the ~~objectives~~ strategy, scope, resources, and schedule of testing activities before starting the testing process.

It helps the testers perform organized way.

Activities in Planning :

1. Defining objectives :

The first step in software testing is to define the objectives of testing.

It means identifying what needs to be tested and what results are expected from the testing process.

Ex: checking whether the software works correctly without Errors.

2. Scope definition :

Scope definition means deciding which feature of the software should be tested and which should not be tested.

Ex;

Testing login, payment, and profile features of an application.

3. Strategy and Approach:

In this step, the team decides which testing methods and techniques will be used.

Ex) functional testing, Integrating or system testing.

4. Resource Allocation:

Resource Allocation means assigning testers, tools and testing Environment required for testing.

Ex; selecting testing tools and assigning testers to specific tasks.

5) Schedule and milestones:

This steps involves preparing a testing schedule that defines when testing will start and when it will finish.

Example; Unit testing - 5 days
Integration Testing - 3 days.

6) Risk Assessment and mitigation:

Risk Assessment and means Identifying possible risks in testing and planning solutions to reduce those risks.

Ex Risks: Delay in Testing.

7. Entry and Exit Criteria :

Entry Criteria defines when testing can starts, and Exit Criteria define when testing should stop.

Ex: Testing starts after development is completed.

8. Test Deliverables :

The deliverables are the document produced the testing process.

Ex; Test plan, Test cases, Test report.